

(Translation from the Polish language)

## FINANCIAL SUPERVISORY COMMISSION

### Current report No 10/2013

Date: 28 January 2013

Issuer's shortened name: KOPEX SA

Subject: **An annex to a significant agreement concluded by the Issuer's subsidiary KOPEX-PBSz SA with Jastrzębska Spółka Węglowa SA**

Legal basis: Law on Offer, Art. 56, Par.1 Item 2 – current and cyclic information

#### **Contents of the report:**

The Management Board of KOPEX SA with its registered seat in Katowice (the Issuer) informs that on 28.01.2013 has been aware of receiving by KOPEX – Przedsiębiorstwo Bydowy Szybów SA with its registered seat in Bytom (the Issuer's subsidiary) an Annex No 5 dated 15.01.2013 to the agreement concluded with Jastrzębska Spółka Węglowa SA. The parties of the aforementioned agreement dated 2.02.2010 are: consortium of the following companies: KOPEX - Przedsiębiorstwo Bydowy Szybów SA (Consortium Leader), Przedsiębiorstwo Robót Górniczych ROW sp. z o.o. based in Jastrzębie Zdrój (Consortium Participant) – Contractor and Jastrzębska Spółka Węglowa SA, Budryk Coal Mine – Orderer. The Issuer informed about the agreement in question in the current reports RB17/2010 dated 5.02.2009, RB57/2012 dated 4.04.2012 and RB139/2012 dated 7.12.2012.

According to the Annex the changes are:

- the net value of the agreement has been increased from PLN 31,480,000.00 to PLN 32,880,299.00, ie by PLN 1,400,299.00,
- term of the agreement shall be 37 months form the date of the agreement, ie. it has been extended by 1.5 month.

The subject of the agreement in question are preliminary works in shafts I and II and crosscut driving for a sump cleaning associated with the construction of the lift shaft in the shaft I, southern range of the coal mine Budryk.

The other conditions of the agreement remain unchanged.